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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Monday, May 16, 2011  REPORT NO. 104 

WEATHER  Sunny, light wind from north  TEMPERATURE  L:65°  H:85°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
10 – Shirley & Sons 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
JCB Long Reach Excavator 
Cat 930 Loader 
Cat D5 Dozer 
Water Truck 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
08:55 
13:25 

Location: 
SG‐03 
SG‐03 

Height (inches): 
30 
31½ 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
07:00  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Aubrey Pearson (USA Health & Safety Officer).  

Main topics:  dust control and staying hydrated. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Receive four loads of Portland cement and mix the cement into low‐lying areas of the Western Cell 

 Place Armor Cap D rock in the Eastern Cell if tide levels permit 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
08:45   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Placing Armor Cap D rock in the Eastern Cell (water‐based operations) 

 Unloading Portland cement from a truck into the Western Cell for stabilization of low‐lying areas; dust 
generated by the unloading process has been generally minimal and is dissipating before reaching the 
south berm 

 
08:50  Cement delivery truck completed unloading and departed the TxDOT ROW/SJRWP area; USA crew began 

mixing the cement into a low‐lying area in the Western Cell using two long‐reach excavators. 
 
08:55  SG‐03 tide gauge reading = 30 inches. 
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09:25  Aggregate transport barge has been unloaded and began transit to the LaBarge Property for additional rock. 
 
09:30  Second truck load of the day of Portland cement arrived at the TxDOT ROW/SJRWP area; began unloading 

into the Western Cell underneath plastic sheeting. 
 
09:50  R. Brown mobilized to the Admin area. 
 
13:15   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Delivering and unloading the fourth load of the day of Portland cement into the Western Cell 

 Barge‐mounted excavator currently idle awaiting the next load of rock 
 
13:25  SG‐03 tide gauge reading = 31½ inches. 
 
13:40  The aggregate transport barge arrived in the Eastern Cell with a load of Armor Cap D rock. 
 
13:50  The aggregate transport barge reached position adjacent to the rock placement barge and the water‐based 

crew began deploying geotextile and Armor Cap D rock. 
 
13:50  Fourth truckload of cement of the day has been unloaded and the truck departed the TxDOT ROW/SJRWP 

area; USA crew began mixing the cement into a low‐lying area of the Western Cell using two long‐reach 
excavators. 

 
14:10  Visible turbidity from the water‐based placement operations is confined to the approximately 75‐foot wide 

area adjacent to the rock placement barge; no turbidity is visually observable outside the turbidity curtain. 
 
14:30  R. Brown mobilized to the Admin area. 
 
16:25   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Spreading c rushed concrete road base (CCRB) on southeast portion of the surface of the Western Cell 
 
16:45  USA crew began staging equipment for the end of the day. 
 
16:45  R. Brown departed the TxDOT ROW/SJRWP area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Continued stabilization of low‐lying areas in the Western Cell 
- Four truckloads (101 tons) of Portland cement delivered on this date 
- Fourteen of 17 truckloads have been delivered and mixed into the Western Cell to date 

 Spread approximately 90 tons of CCRB across surface of the Western Cell to provide a graded surface 

 Placed Armor Cap D rock in the Eastern Cell (water‐based operations) 
 
Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Cesar Garcia, Ron Griffith, Aubrey Pearson, and 7 crew 
Shirley & Sons – 10 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/16 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  14,950  14,950 (120%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,643  20,641 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/16 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  11,709  11,709 (94%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  600  contractor measure  18,386  18,986 (72%) 

All Types:  42,330 (68%) 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

6 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.75  DATE   5/16/11 

(Signature on Hardcopy) 
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Photo 1 – Delivering Portland cement to the Western Cell and spraying with water hose to mitigate dust generation. 
 

 
Photo 2 – Mixing Portland cement into a low‐lying area in the east portion of the Western Cell. 
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Photo 3 – Delivering Portland cement to the Western Cell. 
 

 
Photo 4 – Low‐lying area of the Western Cell shortly after mixing with Portland cement (center of photo)  
and receiving Portland cement in the Western Cell (under plastic sheeting at left of photo). 
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Photo 5 – Placing Armor Cap D rock in the Eastern Cell. 
 

 
Photo 6 – Placing Armor Cap D rock in the Eastern Cell; note turbidity localized in the area to the left of the barge. 
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